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L4G Milestone Extension Negotiations 

J. M. Kersh, Associate General Manager 
and Waste Management 

The Colorado Department of W d t h  and Enviromntal Protection Agency Region Vm 
have expressed a c o r n  with the level of funding for environmental restoration activities 
in FY92 and beyond. They allege that potential violations of the IAG may exist for failure 
/to provide adequate funding. Based on conversations with DOE and EG&G staff* I 
'believe that much of the funding "shortfall" is caused by scope growth in RvRn. 
iWorkplans and the inability of the two-year funding cycle to respond quickly to such 
massive growth. To prepare for discussions with the regulators, I request you prepare the 
foUowing supporting infomation: 

A comprehensive listing of the technical items in the approved or draft wmkplans that 
exceed the requirements specified in Table 5 of the TAG: The list should categorize by 
OU and identify ail additions to the IAG scope, not limited to fiscal year, inch * g an 
estimate of the schedule impact if additive to the cost impact (such as l a b o r a d  

The cost and schedule impacts as a result of scope growth spaific to FY92. 

' 

far additional sampIes). I 
I 

I t &I updated submittal of Level 5 project ScheduIes with IAG milestones s u m &  
or each OU. The schedules should reflect baseline funding guidance and c d n t  
!X3&0 schedules for support and subcontract functions. Schedules should also note 
budget approval dates from DOE required to maintain the schedules. , I 

EG&G latest funding requirements for FY93 based on approved FY92 funding levels 
and no further &@ation of schedules beyond that created by the, FV92 , 

I -. nderfunding . 
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This information will be used to request milestone extensions as appropriate and also 
inform the regulators of the impact of the scope increases, therefore, you prompt attention 
is requested. Please contact Ram 'Lockhart (~7846) or Rich Schassburger (~4888) of my 
Environm&tal Restmation Division to coordinate delivery of this information and any 
c)arification. 

i cc: 
R. Lightn , EN-45 
R Greenberg, EM453 
A. Rampertaap, E M 4 3  
R Schassburger, E D ,  RFO 
E. vered,EG&G 
P. fi unge, EG&G 
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David P. Simonson 
Assistant Manager 
for Environmental Management 


